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United States Environmental Protection Agency 
' Region HI 

POLLUTION REPORT 

Date: 
From: 

Subject: 

Wednesday, January 25,2006 

Dominic Ventura SDMS DocID 

Initiation of Action 
Elkton Farm Firehole 
183 Zeitler Rd., Elkton, MD 
Latitude: 39.6292184 
Longitude: -75.8681150 

Site#: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: i , 
Incident Category: 
Contract# 

A3DHRV 

CERCLA 
Time-Critical 
Non NPL 
Removal Action 

POLREP No.: 11 

Reporting Period: Dec/Jan 
Start Date: ' 
Mob Date: 1/31/2006 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

Site Description 
Refer to previous polreps. 

Current Activities 
During this reporting period the USACE and its contractor continued to finalize its Scope of Work 
(SOW) and Site Specific Health and Safety Plan. The FOSC met with all parties on January 09, 
2006 to discuss the subject plans. Comments were provided b»y the FOSC, MDE and START 
contractor personnel. Finalized documents to reflect these comments. On January 24,2006 the 
FOSC met with the prospective buyer of the property at MDE offices in Baltimore. In attendance 
were other reps from 
EPA and MDE. Coordination and communication issues were discussed. 

Planned Removal Actions 
Site mobilization by USACE contractor is anticipated on or abour January 31,2006. Mobilization 
of contractor rersources may take approximately one week. Field work may initiate early the 
following week. Site schedule will consist of 10 hour days/4 days per week (M-Th). 

The general SOW is as follows: ; .' 
Phase I activities will include the magging and flagging of all surficial metal material in the acres 
(approx 41 acres) outside the known burn pit locations. Based on this information grids will than 
be sifted thru by hand with shovels. Each individual flag will be investigated until the specific 
ferrous item is found and removed. Work will proceed into the remailing 15 acres in the vicinity of 
the pits. The top 18 inches of soil will be removed and sifted thru with larger equipment and the 
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spoils analyzed by the onsite UXO techs. All metal material will either be scrapped or set aside for i 
on site treatment. Phase I activities are proposed to last two months. Phase II activities which will 
include the bum pits (remaining 14 acres) will be addressed after Phase I. / 

Next Steps 
EPA led community relations activities have commenced. Fact sheets were mailed out to local 
residents, local and state officials on 01/25/06. The FOSC is coordinating meetings with LEPC 
officials and Cecil County Commissioners to notify of removal. 

Key Issues 
Close coordination with all local residential and elected officials/ Notification of any on site 

treatment activities as per SOW.; 
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